DATE: June 19, 1987

SUBJECT: Polrep #3, 17 Niquette Drive

ARG

SDMS DocID 270156

LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #2, May 1, 1987

SITUATION

Work on determining the extent of asbestos on the site continued.

Work on a removal Strategy continued.

Preliminary engineering and design specifications for site stabilization
ongoing by New Hampshire Department of Environmental Services (DES)

_ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.



FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE
ERCS: $400,000 $000, 000 $400,000
INTRAMURAL: $ 30,000 S 0,000 $ 30,000
FEMA $ 15,000 $ 00,000 $ 15,000
TOTALS ) $450,000 $ 0,000 $450,000
TOTAL PROJECT CEILING -- $450,000
TOTAL PROJECT OBLIGATION - $§ 0,000
TOTAL PROJECT BALANCE -- $446,000

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor

CASE PENDS: 1800EST/061987

Signature: Zﬂl ZJQV’zZ ;2" __; Date: W?
Payl GroulX, On-Scene rdiflator 7



